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TETRATECH

January 17, 2017

Mr. Reed Miner

Montana Department of Environmental Quality
Petroleum Tank Cleanup Section

655 Timberwolf Parkway, Suite 3

Kalispell, Montana 59901-1215

Subject: Additional Corrective Action and Work Plan (CAP AC-07)
Missoula County Airport Car Wash Facility, Missoula, Montana
DEQ Facility ID# 32-01296, Release #3756, Work Plan 10396

Dear Mr. Miner:

Tetra Tech is pleased to submit this Corrective Action and Work Plan (CAP) for activities
at the Missoula County Airport Carwash in Missoula, Montana (Site), Montana Department
of Environmental Quality (DEQ) Facility 1.D. No. 32-01296, Release #3756. Site location
is provided on Figure 1 (Attachment A).

This additional CAP is intended to fulfill the requirements as set forth in the letter from the
DEQ September 6, 2016, Additional Corrective Action and Work Plan Required for
Petroleum Release at Missoula County Airport Carwash Facility letter and several
modifications requested by the DEQ during project discussions in December 2016 and
January 2017.

The following sections provide our proposed scope of work and proposed time schedule.
Referenced figures are presented in Attachment A. An estimated budget for completing
the work tasks is included as Attachment B.

SCOPE OF WORK

In order to meet the requirements of the DEQ for this release, Tetra Tech proposes the
following four tasks:

Task 1 — Additional Corrective Action Plan (CAP) Preparation and HASP Update

Activities associated with the preparation of this CAP are included in Task 1. These
activities include correspondence with our client, the DEQ and the Petroleum Tank
Release Compensation Board (PTRCB).

In order to comply with Occupation Safety and Health Administration Code of Federal
Regulations (CFR) 29 1910.120, Tetra Tech routinely prepares a Health and Safety Plan
(HASP) for projects that involve field investigation activities, especially for those projects
where environmental contaminants may be encountered. All work at the site will be
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conducted under an existing HASP which will be revised to include proposed work outlined
in this document.

Task 2 — Borehole Drilling

Tetra Tech proposes to install up to five borings using direct-push technology at the
locations indicated on Figure 2. Tetra Tech will coordinate buried utility locates using a
one-call locating service prior to initiating intrusive activities. Tetra Tech will also discuss
the proposed locations with representatives of the Missoula County Airport Authority
knowledgeable about private utilities in the area. Well locations may be adjusted in the
field due to buried utility locations.

Based on groundwater monitoring data obtained from site monitoring wells, we anticipate
each borehole will be advanced to a maximum depth of 15 feet below grade. Continuous
soil samples will be obtained from each borehole. Lithologic units encountered and visual
and olfactory indications of petroleum hydrocarbon impacts will be recorded on logs
completed for each borehole. A portion of each sample will be analyzed in the field for
volatile organic compounds (VOCSs) in headspace vapor using a calibrated photoionization
detector (PID) following Tetra Tech’s headspace screening method (on file with the DEQ).
Headspace screening results will be recorded on borehole lithologic logs. Drill cuttings
generated during drilling operations will be thin spread in an unpaved area of the site.

Up to two soil samples per borehole will be submitted to Eurofins Laboratories (Eurofins)
in Lancaster, Pennsylvania for laboratory analysis of volatile petroleum hydrocarbons
(VPH) in accordance with DEQ guidelines. Eurofins was chosen to conduct laboratory
analyses for this project because 1) a local laboratory is not present in the area of the site
or along the transit between the Tetra Tech Missoula office and the site and 2) Tetra Tech
secured preferential pricing from Eurofins that offsets the cost for overnight delivery
charges.

The soil sample from each borehole exhibiting the highest headspace concentration and
the sample obtained from the air/groundwater interface will be submitted for laboratory
analyses. In the event that field screening results do not indicate petroleum hydrocarbon
impacts, then only the sample from the air/groundwater interface will be submitted for
laboratory analysis.

Tetra Tech will also collect a grab sample of groundwater from each boring for potential
VPH analysis. The groundwater sample obtained from the boring exhibiting the highest
headspace screening results will be submitted to Eurofins for VPH analysis in accordance
with DEQ guidelines.

Upon reaching the target depth, each borehole will be abandoned with drill cuttings and a
minimum 1-foot thick cap of granular bentonite. The upper approximately 6 inches of each
boring will be capped with asphaltic patch material.

Task 3 — Groundwater Monitoring

Tetra Tech will conduct one groundwater event at the site. All reusable, down-hole
equipment will be decontaminated before monitoring each well. Groundwater monitoring
observations and field data will be recorded on field forms.
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Depth to water measurements will be obtained from four monitoring wells (MW-1R, MW-
2, MW-3 and MW-4; Figure 2) using a decontaminated electric well probe prior to
evacuation and sampling. Groundwater elevation data will be used to interpret
groundwater flow direction and gradient at the site.

Groundwater samples will be obtained from wells MW-2 and MW-3. If possible,
approximately three bore volumes of water will be evacuated from each well using a
peristaltic pump and new disposable tubing. Field parameters including dissolved oxygen
(DO), temperature, pH, specific conductance (SC), and oxidation/reduction potential
(ORP) and will be measured periodically using electronic probes in an open vessel.
Evacuation will continue until parameters for the individual wells stabilize. In the event a
well is evacuated dry, the well will be allowed to recover for a period of time before the
sample is collected. Evacuated water will be dispersed on paved surface proximate to
each well.

Following parameters stabilization, groundwater samples will be obtained from wells
MW-2 and MW-3, placed in vessels provided by the laboratory and preserved in
accordance with the analytical method requirements. The sample vessels will be labeled,
placed in coolers with ice, and shipped to a Eurofins for VPH analyses in accordance with
DEQ guidelines. Water samples collected from each of the monitoring wells will also be
analyzed in the field using a HACH® test kit for intrinsic biodegradation indicators (IBI)
consisting of nitrate/nitrite, sulfate, ferrous iron and dissolved manganese. The IBIs will
be used in conjunction with field parameters DO, ORP, pH and temperature to evaluate
the occurrence of natural biodegradation at the site.

Task 4 — Project Management and Report Preparation

Following our receipt of laboratory analytical data, Tetra Tech will prepare a Standardized
Generic Applications Report (AR-03) summarizing our methods and findings for the scope
of work detailed above. Our report will include figures, field forms, summary data tables,
and copies of laboratory analytical reports. The report will also include a map identifying
the locations of all historic soil borings and monitoring wells and the location of past,
current and pending infrastructures. The report will provide our estimate of the extent of
impacted soil and our opinion on whether excavation remains the preferred remedial
alternative to move the site to closure.

SCHEDULE

Monitoring well installation and groundwater monitoring is anticipated to be completed
during late winter/early spring 2017. The turnaround time for laboratory analytical results
of soil and groundwater samples is typically three weeks. The report will be prepared and
submitted within 15 business days following our receipt of final laboratory data.

FEE

The estimated cost to complete the proposed scope of work is provided in Attachment B.
as of this work plan, Tetra Tech only received bids from two qualified direct-push
subcontractors; Northern Lights and WCEC. Their bids are included in Attachment B. Unit
rates are based on the fiscal year 2016 fee schedule approved by the PTRCB. If the DEQ
requires additional activities at the site, the project budget may require modification.
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A copy of this work plan was also submitted to the PTRCB for their review and approval. If
you have any questions regarding this project, please contact me at your earliest
convenience at (406) 543-3045.

Respectfully Submitted:
Tetra Tech

T s A
/
Jerold A. Armstrong, L.G.
Project Manager

Attachments: A — Figures
B — Cost Estimate

cc w/ Attachments: Mr. Chris Jensen, Missoula County Airport Authority, Missoula, MT
Mr. Shaun Shay, Morrison-Maierle, Missoula, MT
Ms. Ann Root, PTRCB, Helena, MT



ATTACHMENT A

Figures
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Cost Estimate and Subcontractor Bids



COST ESTIMATE
ADDITIONAL CORRECTIVE ACTION AND WORK PLAN

Missoula County Airport Car Wash Facility

DEQ Facility ID# 32-01296, Release #3756, Work Plan 10396
January 2017

TASK NO. I: CORRECTIVE ACTION PLAN (CAP) PREPARATION AND HASP UPDATE

Corrective Action Plan (CAP_AC-07)
Staff Scientist

TASK 2: BOREHOLE DRILLING

Labor
Project Scientist

Other Direct Costs

Geoprobe Subcontractor (Cost +7%)

VPH (soil), per sample

VPH (water), per sample

Miscellaneous (decon materials, disposable bailer, PPE, etc)
Shipping, estimate

TASK 3: GROUNDWATER MONITORTING

Groundwater Sampling, per well (2 wells)

Water Level Measurements, per well (MW-IR and MW-4)
VPH (groundwater), per sample

Groundwater Sampling Fee, per well

Shipping, estimate

TASK NO. 4: PROJECT MANAGEMENT AND REPORTING

Sr. Project Manager, per hr
Abbrev. Soil Boring & Monitoring Well Install Rpt (AR-03)

RATE UNITS
$1,500.00 |
$94.00 3
TOTAL TASK |
RATE UNITS
$115.36 18
$1,440.00 |
$58.00 10
$58.00 |
$100.00 |
$200.00 |
TOTAL TASK 2
RATE UNITS
$175.00 2
$40.00 2
$58.00 2
$10.00 2
$125.00 |
TOTAL TASK 3
RATE UNITS
$128.63 8
$2,455.00 |
TOTAL TASK 4

COST
$1,500.00
$282.00
$1,782.00

COST

$2,076.48

$1,440.00
$580.00
$58.00
$100.00
$200.00

$4,454.48

COST
$350.00
$80.00
$116.00
$20.00
$125.00

$691.00

COST

$1,029.04
$2,455.00

$3,484.04

TOTAL ESTIMATED COST

$10,411.52 |




Petroleum Tank Release Compensation Board
Soil Boring/Monitoring Well Installation Unit Cost Worksheet

Contractor Information
Company Name: [WCEC

Address: [1030 South Ave W |
City, State, Zip:  [Missoula, MT 59801 |
Cost Estimator:  [Jim Rolle |Phone: [(406) 549-8487 |
Signature: e s——_r— Date: |January 16, 2017

Project Information and Specifications

Site Name: [Tetra Tech - Missoula International Airport | Facility ID# | |
Address: | | Release # | |
City: | | WP ID # | |
Type of Drilling Equipment Monitoring Well Specifications
[] Hollow-Stem Augers Number of Wells | |
[ AirRotary Surface: Concrete: (] Asphalt: [ Barren: []
Direct Push Depth (per well) |
[ Other (please specify) | | Estimated Depth to Groundwater (ft)
Boring Diameter (inches) 225
Soil Boring Casing Diameter and type (inches)
Number of Borings Surface Completion: Flush Mount [_] Aboveground [_]

Boring Diameter (inches)

Depth (per boring - ft)

Surface: Concrete: [] Asphalt:[Y] Barren: []

Soil Disposal: Onsite: [/]1Stockpile:[] Drums: []
Abandonment: Bentonite:[v]Soil Cuttings: [ ]

Soil Sampling
Continuous Soil Sampling

[ Interval Soil Sampling
(specify interval) [ ]
No Sampling

Cost Estimate Explanation:

M Mobilization/Demobilization: Includes all costs and mileage. to transport equipment, materials, and personnel. to
and from the stte location. More tﬂan one ﬁoglhzatlon event%f either tﬂ% dri ﬂngprlg of support vehic epw1f1 require

justification and pre-approval by the DEQ-PTCS and Board staffs. This item should be estimated on a per mile
unit rate.

@ Soil Boring Installation: {ncludes all costs (labor, equipmelilte and mateilrialﬁ? to drill, Cogect_ soil sam})les and
abandon so1l Borgs, 48 W orings, as well as decontaminate equipment. Drilling costs should be estimated using a per foot unit
rate. Unit cost should include handling of contaminated soil by stockpiling or placing in drums. Assume level “C”
personal protective equipment.

©) Monitoring Well Installation: Includes all costs (labor, (f

quipment, and materials) to drill, collect soil samples, and
complete monitoring well to specifications and accor 1crl1gpto Montana Weﬁ I))rlllers ‘Board rules, aspweil as

decontaminate equipment. Drilling costs should be estimated using a per foot unit rate. Unit cost should include
handling of contaminated soil by stockpiling or placing in drums. Assume level “C” personal protective equipment.

“ Drillin% Standy(:lb Drilling stanélé)(%/ should be estimated on an hourly basis. Prior approval and justification for

accumulating standby time 15 needed prior to bi?ling.

©) We]l Development: Includes all costs (labor, equipment, and materials) to develop monitoring wells. This task
should be estimated using a per well unit rate.

(6) Moni . . . .
onitoring Well Abandonment: IncJudes all costs (Jabor, equipment, and materials) to properly abandon a well
location accogramg o Pne Montana WCHJDI'IH%'S Boar( rules. %t%ngonment costs Sho)ufd Be gstlr%]lateg using a per

well unit rate.

Revised (5-7-2014) 1



Soil Boring/Monitoring Well Installation Unit Cost Worksheet

TASK UNIT COST NUMBER OF TOTAL COST
UNITS
Mobilization/Demobilization
Mobilization/Demobilization: Drilling Rig /mile 18 $ | $198.00
Mobilization/Demobilization: Support Vehicle | | | /mile| | ER $0.00]
Soil Boring Installation ®
Drilling (0°-50’ range per boring) | $15.00| /foot 75 $ | $1,125.00]
Drilling (50°-100" range per boring) [ /foot| [ | |$
Other (please specify)| [ | [ ] IS | $0.00]
Monitoring Well Installation
Drilling (0’-50” range per well) [ | /foot| | ] 1$ | $0.00|
Drilling (50°-100’ range per well) [ | /foot $ | $0.00|
Other (please specify) | [ | $ | $0.00]
Drilling Standby
-prior approval needed |:|/hour $ | $0.00]
Well Development ©
Well Development [ iwel $ | $0.00|
Monitoring Well Abandonment ©
Abandonment |:| /well $ | $0.00]
Lodging may only be paid at actual costs when documented by receipts.
Per Diem
Lodging: (number of individuals) [__ses00]/person per day
Food: (number of individuals) [1 [s=oo)/person per day 1
(Breakfast 5.00, Lunch 6.00, Dinner 12.00)
TOTAL PROJECT EXPENSE|$ | $1 ,346.00|

Additional Conditions/Comments/Costs:

Missoula International Airport.

Mobilization costs include a total of 2 hours of labor; 1 hour of premobilization /
demobilization and 1 hour of total drive time from the WCEC Missoula office to the

If you require assistance, call 406-444-9710.
Submit completed form to:
Petroleum Tank Release Compensation Board

PO Box 200902, Helena MT 59620-0902

Revised (5-7-2014)




Petroleum Tank Release Compensation Board
Soil Boring/Monitoring Well Installation Unit Cost Worksheet

r Information
Name: | ZE""‘H"“"’ Lr9Hts Da:llony Ltc |

o [Belt £ Sedtice way # 352 ]
Zip: [ Ppsd Falls _, X0 83359 .

ator: WL CanYua i/ |Phone:|fuﬂ 255~ 0299

- - Date: [ 70137 |

|
formation and Specifications
[l M550 A capoat | Facility ID# [ |
' Release # | |
City: M ;5_5)”&_ . MT WPID# - ]
Type ¢ ipm Monitoring Well Specifications
- Number of Wells |
d q ‘ Surface: Concrete: [_] Asphalt: [] Barren: []
> giiect Push Depth (per well) [
] er (please specify) | ] Estimated Depth to Groundwater (ft)[__ ]
Boring Diameter (inches)
Soil Boring Casing Diameter and type (inches)
Number of Borings O Surface Completion: Flush Mount [_] Aboveground [_]

Boring Diameter (inches) [
Depth (per boring - ft) \[ 757 1

Surface: Cc?nm'ete:l___IAs It: (] Barren: [

Soil Disposal: Onsite: E{‘S ckpile: B Drums: []
Abandonment: Bentonite;: Soil Cuttings: []

Soil Sampling '
54 Continuous Soil Sampling
)l Interval Soil Sanjlp ng

(specify interval) ]
] Nln Sampling :

Cost Estimate Explan? on:

[§}) 15 . 1 - . . .
Mobilization/Demobilization: Includes all costs and mileage. to tran equipment, materials, and personnel, to
and TroT The Site-16cation. MIore tﬂan one oglﬁzatlon event%?‘elther tﬂe Eﬂ?ﬂng rig of support vehic epw: require

justific ation and pre-approval by the DEQ-PTCS and Board staffs. This item should be estimated on a per mile
unit rate. ‘ i

@ Soil Boripg Installation: [Includes all costs (labor, equi and matgrials) to drill, colject, soil samples an
abafidon Soft Bori g5, as well as ecoﬂﬁm%ate(equ?phe%t.pﬂf%ng costs s?moulfc} be esgrﬁate‘lil us}ing a per Poot ung

rate. Unit éost should incl de handling of contaminated soil by stockpiling or placing in drums. Assume level “C”
personal pri-:vtective equipment.
(3) » H ! . . . . .
onit L Installation: | 1 labor, d 1s) to drill | 1 sampl d
pierine el ol Inchides o8t (500l S Do R R e ALk Ga
amin . |Drilling costs should be estimated using a per foot unit rate. Unit cost should include
handling of contaminated soil by stockpiling or placing in drums. Assume level “C” personal protective equipment.

4 . 3 . . !- H . . ! . a_l d . . t.
acDu i d _ dbg?ttllni%len %teaggé)&rpsl._il;grutlg lEzﬁliensgtx_mated on an hourly basis. Prior approval and justification for
‘:t’l : ‘-“ es al gosts ggeb.or, equipment, and materials) to develop monitoring wells. This task

o Menitoring Well Aandanment: Incls il B2 19200 PRG0S S0k TSRS BERSERSE SR er
well unit rate.
Revised (5-7-2014) 1




Soil Bor#lngonitoring Well Installation Unit Cost Worksheet
i TASK UNIT COST NUMBER OF TOTAL COST
| | UNITS
Mobilization/Demobilization
Mobilization/Demobilization: Drilling Rig ([ .50 J/mile] [ 39 | [5 [25%.50 sooo|
Mobilization/Demobilization: Support Vehicle /mile| | ] |I$ $0.00|
| |
Soil Baring Installation ¥ |
Drilling (0’-50° range per boring) [ /foot $ $0.00
Drilling (50°-100" range per oring) | /foot $
Other (please spec1fy)|3_'«» Day Renda/ || [$1820.%° [ [ | [$ [130e.?” so00
T 11 |
Monitoring Well Installatiof
Drilling (0°-50" range per well) ffoot| [ R $0.00
Drilling (50°-100" range per well) /foot $ | so.uo!
Other (please specify) | ] | [ | [ 1 (S [ $0.00|
| |
Drilling Standby "’
-prior approval needed | | |/hour| | 1 I8 | $0.00
] 1
Well Development
Well Develapment | liwelll [ 1 I8 | i $0.00]
Ll |
Monitoring Well Abandonment o
Abandinment (X35 # liwell] 5 | I$ Liz8 $0.00]
N B | '
Per Di
Lodgi (uumberof individuals) (7] [7i5 )/person per day oy IF 30.00
Food: | (number of individuals) o sz300)/person per day = [TF Acedeg50.00]
(Breakfast 5.00, Lunch 6.00, Dinner 12.00)
TOTAL PROJECT EXPENSE|$ | $0.00|
A" ditional| Conditlons/Cnlments/Costs

A’dbd"{"pw/ Coe %,5 Mﬂ.y éc. lﬂGV‘-‘-C'/ 0(&,&;-/#7 Oar Site Cometlita
G&: Ca.a—wdc iy, Peastatldc pwﬂ l-/Hu 54..’:)/:. Aolol:dione [
B ..,,‘.a"-7 d , Dot S Foll. TOw Sheaage, Aay GHQ.«;:.J annv

oa9Av] Scafe |0 5 aty Se:/ 6'4-"'-7-1‘ to I5 0.

If you require assistance, call 406-$$$"8%" .
Submit completed form to:
| Petroleum Tank Release Compensation Board

PO Box 200902, Helena MT 59620-0902

Revised (5-7-2014)




